

Project Planning Phase Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	12/03/2026
Team ID	SWUID20264931
Project Name	Electric vehicle Charge and Range
Maximum Marks	

EV Charge and Range Backlog, Sprint Schedule, and Estimation

Use the below template to create EV charge and range backlog and sprint schedule.

Sprint	Functional Requirement (Epics)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	EV Charging	USN-1	As a user, I can monitor the current battery charge level of my electric vehicle.	2	High	
Sprint-1	EV Charging	USN-2	As a user, I can start and stop charging my electric vehicle from	1	High	
Sprint-1	Range Estimation	USN-3	As a user, I can view the estimated range left based on the current battery charge	2	High	
Sprint-1	Range Estimation	USN-4	As a user, I can view my destination and see if have enough battery range to reach it	2	Medium	
Sprint-1	Charging History	USN-5	As a user, I can view my past charging sessions and energy consumption data	1	High	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (see per Sprint End Dates)	Sprint Release (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day).

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$